



Spring 2024 Tender Plan

Spring 2024 Tender Plan

Control Section	Description	Type of Work	Location	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities	Design	Construction Administration	Expected project timeline
002-17-00	Hwy. 2-17 Intersection Improvements, Hoey Access	Safety Improvement	Hoey	March	April	Length = 0.00 km Subbase = 1 900 t Base = 700 t Asphalt Concrete = 0 300 t	WSP	External	1 year
004-13-00	Hwy. 4-13, Various Improvements, Battleford	Safety Improvement	Battleford	June	July	Length = 0.00 km Subbase = 1 600 t Base = 700 t Asphalt Concrete = 400 t	AE	External	1 year
011-01-68	Hwy.11-01-68 Lumsden Ramp	Safety Improvement	Lumsden	April	April	Length = 0.00 km Subbase = 3 200 t Base = 1 000 t Asphalt Concrete = 400 t	Stantec	External	1 year
014-19-00	Hwy. 14-19, Intersection Improvements, Macklin	Safety Improvement	Macklin	April	April	Length = 0.00 km Subbase = 2 100 t Base = 1 300 t	AE	External	1 year
016-19-00	Hwy. 16, Hwy. 16, CS 16-19, EB Right Turn Lane & WB Flare, Near Guernsey	Safety Improvement	Guernsey	June	June	Length = 0.00 km Subbase = 3 900 t Base = 3 000 t Asphalt Concrete = 1 900 t	KGS	External	1 year
018-04-00	Hwy. 18-04, Resurfacing W of Estevan	Resurfacing	Estevan	May	May	Length = 21.68 km Base = 65 000 t Asphalt Concrete = 50 000 t Subgrade Stabilization = 230 000 m ²	Internal	External	1 year
363-01-00	Hwy. 363, Moose Jaw Landslide Berm Construction	Geohazard	Moose Jaw	June	July	Length = 0.23 km Excavation = 47 000 m ³	Clifton	External	1 year
Various	Various short span precast bridge replacements, 2 bridges/projects	Bridge Replacement	Various	Various	Various	Length = 0.00 km	Various	External	1 year
Various	Various Bridge to Culvert replacements, 3-4 projects/6-8 bridges	Culvert Replacing Bridge	Various	Various	Various	Length = 0.00 km	Various	External	1 year
Various	Various Culverts (15 locations)	Culvert Replacement	Various	Various	Various	Length = 0.00 km	Various	External	1 year

Spring 2024 Tender Plan

Control Section	Description	Type of Work	Location	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities	Design	Construction Administration	Expected project timeline
Other Contracts									
Various	Summer Northern Region Crushing #1	Stockpiling	District 9200	July	July	50,000 t	Internal	Internal	1 year
Various	Summer Northern Region Crushing #2	Stockpiling	District 9200/9300	July	July	75,000 t	Internal	Internal	1 year
Various	Summer Northern Region Crushing #3	Stockpiling	District 9300	July	July	95,000 t	Internal	Internal	1 year

	Excavation (m3)	Granular (t)	Asphalt Concrete (t)	Seal Coat (m2)
Total	47 000	84 255	52 920	0

Approximately 7 Projects 5 Safety Improvements, 1 Resurfacing, 1 Geohazard, 6-8 Bridge to Culvert replacements, 2 Bridge replacements, and Culvert Replacements on approx. 15 locations.